
M E M O R A N D U M  

DEPARTMENT OF PUBLIC WORKS 
County of Placer 

TO: BOARD OF SUPERVISORS 

kD 
FROM: KEN GREHM 1 KEVIN ORDWAY 

DATE: August 28, 2007 

SUBJECT: WILLOW CREEK EXTENSION CONTRACT NO. 73265 - CONTRACT 
CHANGE ORDERS 

ACTION REQUESTED I RECOMMENDATION 

Adopt a Resolution authorizing the Director of Public Works to approve contract change orders 
with Gabe Mendez Inc. for an increase not to exceed the amount of $370,000 for a total contract 
amount of $1,709,308. 

BACKGROUND 1 SUMMARY 

Willow Creek Drive Extension is located south of Bell Road, north of Atwood Road and west of the 
current Willow Creek Drive at State Highway 49. The project will connect State highway 49 with 
First Street and F Avenue by extending Willow Creek Drive to the DeWitt Center. 

The Director of Public Works is currently authorized to approve additional contract change orders 
of an amount not to exceed 10% of the contract bid. Contract change orders have increased the 
construction contract amount in excess of 10% of contract bid. Contract change orders are a result 
of several unforeseen circumstances, roundabout design improvement, and changes to facilitate 
an adjacent development. The adjacent developer has agreed to reimburse the County 
approximately $77,000 for work associated with their development. Other additional work included 
modifying the roundabout to current geometric standards (approximately $170,000), installation 
and accommodation of Dewitt Center infrastructure and mitigation of groundwater associated with 
an adjacent canal. 

This resolution authorizes the Director of Public Works to approve contract change orders in an 
amount not to exceed $370,000 with Gabe Mendez increasing the total contract amount to 
$1,709,308. Approximately $40,000 in contingency funds will remain to close out this project. 

ENVIRONMENTAL 

A Mitigated Negative Declaration was prepared in accordance with the California Environmental 
Quality Act (CEQA) for the Willow Creek Drive Extension Project and Approved by the board on 
May 29, 2001. A notice of determination was filed on May 31, 2001. 

FISCAL IMPACT 

The total construction cost, including construction management, for the Willow Creek Drive 
Extension Project is estimated to be $2,200,000. The State Transportation Improvement Program 
(STIP) has approved $2,199,000 for construction. $76,282 will be reimbursed from an adjacent 
developer and County Traffic Impact Fees will fund the balance of the project, if required. There is 
sufficient funding available in the 200712008 Fiscal Year budget for this work. 

Attachments: Resolution 
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Before the Board of Supervisors 
County of Placer, State of California 

In the matter of: A RESOLUTION APPROVING ................................... 
AND AUTHORIZING THE DIRECTOR OF 

Resol. No: 

PUBLIC WORKS, TO EXECUTE CONTRACT ........................................ 
CHANGE ORDERS NOT TO EXCEED $370,000 

Ord. No: 

BETWEEN GABE MENDEZ INC. AND THE 
COUNTY OF PLACER FOR THE WILLOW .......................................... 
CREEK EXTENSION, CONTRACT NO. 73265. 

First Reading: 

The following RESOLUTION was duly passed by the Board of Supervisors 

of the County of Placer at a regular meeting held , 

by the following vote on roll call: 

Ayes: 

Noes: 

Absent: 

Signed and approved by me after its passage. 

Attest: 
Clerk of said Board 

Chairman, Board of Supervisors 

BE IT HEREBY RESOLVED by the Board of Supervisors of the County of Placer, 
State of California, that this Board approves Contract Change Orders with Gabe 
Mendez Inc. for construction services related to Willow Creek Extension Project and 
authorizes the Director of Public Works to execute contract change orders on behalf 
of'the County in an amount not to exceed $370,000 for a total contract amount of 
$1,709,308. 
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